MAY 2009

Monday Tuesday Wednesday Thursday Saturday
Downtown Independence 1 2

Construction Schedule

The east side of US 395 will be closed with a single lane of traffic in each
direction on the west side of the highway. All sidewalks on the east side of the
highway will also remain closed. Please use caution in the work zone.
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